



## PREVIOUS STUDIES

**2001 - 2017**

**2018**

Functional Planning Study Phase I Kick-off

**2020**

Functional Planning Study Public Information Session 2

**2019**

Functional Planning Study Public Information Session 1

## FUNCTIONAL PLANNING STUDY PHASE II AND PHASE III

**2020 - 2021**

Phase II will begin in Q1 2020, followed by Phase III in 2021

## CONSTRUCTION

Construction of the Saskatoon Freeway is beyond 10 years

### OUTCOMES OF PREVIOUS STUDIES

- Set 500m wide corridor.
- Saskatoon River crossing location set.
- New Saskatoon Freeway will be located somewhere within set corridor width.

### OUTCOMES OF PHASE I

- Preferred horizontal and vertical alignments within 500m wide corridor.
- Preferred Highway 11, 12, and 16 interchange configurations.